# GANTT CHART

**PROJECT TITLE**  Image Classification - AI or Real?

Timeline header: PROJECT PROPOSAL (Sep 25, Oct 2) | MIDTERM REPORT (Oct 9, Oct 16, Oct 23) with day columns M T W R F S U repeating.

| TASK TITLE | TASK OWNER | START DATE | DUE DATE | DURATION |
|---|---|---|---|---|
| **Project Proposal** | | | | |
| Introduction & Background | Isha & Ariane | 9/27/23 | 10/6/23 | 9 |
| Problem Definition | Isha | 9/27/23 | 10/6/23 | 9 |
| Methods | Sydney & Emily | 9/27/23 | 10/6/23 | 9 |
| Potential Dataset | All | 9/27/23 | 10/6/23 | 9 |
| Potential Results & Discussion | Claire | 9/27/23 | 10/6/23 | 9 |
| Gantt Chart Creation | Ariane | 9/27/23 | 10/6/23 | 9 |
| Project Proposal | All | 10/1/23 | 10/6/23 | 5 |
| Slide Creation | All | 10/1/23 | 10/6/23 | 5 |
| Video Creation & Recording | All | 10/1/23 | 10/6/23 | 5 |
| GitHub Page | Claire & Isha | 10/1/23 | 10/6/23 | 5 |
| **Midterm Report** | | | | |
| Model 1 (M1) Design & Selection | Claire, Ariane & Sydney | 10/6/23 | 10/12/23 | 6 |
| M1 Data Cleaning | Isha | 10/12/23 | 10/16/23 | 4 |
| M1 Data Visualization | Emily | 10/16/23 | 10/19/23 | 3 |
| M1 Feature Reduction | Ariane | 10/16/23 | 10/22/23 | 6 |
| M1 Implementation & Coding | Claire | 10/22/23 | 11/5/23 | 13 |
| M1 Results Evaluation | Sydney | 11/3/23 | 11/7/23 | 4 |
| Midterm Report | All | 11/3/23 | 11/10/23 | 7 |
| GitHub Page Updated | Claire & Isha | 11/3/23 | 11/10/23 | 7 |
| **Final Report** | | | | |
| Model 2 (M2) Design & Selection | Isha & Emily | 10/16/23 | 10/22/23 | 6 |
| M2 Data Cleaning | Emily | 10/22/23 | 10/26/23 | 4 |
| M2 Data Visualization | Ariane | 10/26/23 | 10/30/23 | 4 |
| M2 Feature Reduction | Sydney | 10/30/23 | 11/6/23 | 6 |
| M2 Implementation & Coding | Isha | 11/6/23 | 11/28/23 | 22 |
| M2 Results Evaluation | Claire | 11/25/23 | 11/30/23 | 5 |
| M1 & M2 Comparison | Sydney & Claire | 11/27/23 | 12/2/23 | 5 |
| Slide Creation | All | 11/27/23 | 12/5/23 | 8 |
| Video Creation & Recording | All | 11/27/23 | 12/5/23 | 8 |
| Final Report | All | 11/27/23 | 12/5/23 | 8 |
| GitHub Page Updated | Claire & Isha | 11/27/23 | 12/5/23 | 8 |

# GANTT CHART

PHASE THREE

| TASK TITLE | TASK OWNER | START DATE | DUE DATE | DURATION |
|---|---|---|---|---|
| **Project Proposal** | | | | |
| Introduction & Background | Isha & Ariane | 9/27/23 | 10/6/23 | 9 |
| Problem Definition | Isha | 9/27/23 | 10/6/23 | 9 |
| Methods | Sydney & Emily | 9/27/23 | 10/6/23 | 9 |
| Potential Dataset | All | 9/27/23 | 10/6/23 | 9 |
| Potential Results & Discussion | Claire | 9/27/23 | 10/6/23 | 9 |
| Gantt Chart Creation | Ariane | 9/27/23 | 10/6/23 | 9 |
| Project Proposal | All | 10/1/23 | 10/6/23 | 5 |
| Slide Creation | All | 10/1/23 | 10/6/23 | 5 |
| Video Creation & Recording | All | 10/1/23 | 10/6/23 | 5 |
| GitHub Page | Claire & Isha | 10/1/23 | 10/6/23 | 5 |
| **Midterm Report** | | | | |
| Model 1 (M1) Design & Selection | Claire, Ariane & Sydney | 10/6/23 | 10/12/23 | 6 |
| M1 Data Cleaning | Isha | 10/12/23 | 10/16/23 | 4 |
| M1 Data Visualization | Emily | 10/16/23 | 10/19/23 | 3 |
| M1 Feature Reduction | Ariane | 10/16/23 | 10/22/23 | 6 |
| M1 Implementation & Coding | Claire | 10/22/23 | 11/5/23 | 13 |
| M1 Results Evaluation | Sydney | 11/3/23 | 11/7/23 | 4 |
| Midterm Report | All | 11/3/23 | 11/10/23 | 7 |
| GitHub Page Updated | Claire & Isha | 11/3/23 | 11/10/23 | 7 |
| **Final Report** | | | | |
| Model 2 (M2) Design & Selection | Isha & Emily | 10/16/23 | 10/22/23 | 6 |
| M2 Data Cleaning | Emily | 10/22/23 | 10/26/23 | 4 |
| M2 Data Visualization | Ariane | 10/26/23 | 10/30/23 | 4 |
| M2 Feature Reduction | Sydney | 10/30/23 | 11/6/23 | 6 |
| M2 Implementation & Coding | Isha | 11/6/23 | 11/28/23 | 22 |
| M2 Results Evaluation | Claire | 11/25/23 | 11/30/23 | 5 |
| M1 & M2 Comparison | Sydney & Claire | 11/27/23 | 12/2/23 | 5 |
| Slide Creation | All | 11/27/23 | 12/5/23 | 8 |
| Video Creation & Recording | All | 11/27/23 | 12/5/23 | 8 |
| Final Report | All | 11/27/23 | 12/5/23 | 8 |
| GitHub Page Updated | Claire & Isha | 11/27/23 | 12/5/23 | 8 |

# GANTT CHART

| PROJECT TITLE | Image Classification - AI or Real? |
|---|---|

| TASK TITLE | TASK OWNER | START DATE | DUE DATE | DURATION | F | S | U |
|---|---|---|---|---|---|---|---|
| Project Proposal | | | | | | | |
| Introduction & Background | Isha & Ariane | 9/27/23 | 10/6/23 | 9 | | | |
| Problem Definition | Isha | 9/27/23 | 10/6/23 | 9 | | | |
| Methods | Sydney & Emily | 9/27/23 | 10/6/23 | 9 | | | |
| Potential Dataset | All | 9/27/23 | 10/6/23 | 9 | | | |
| Potential Results & Discussion | Claire | 9/27/23 | 10/6/23 | 9 | | | |
| Gantt Chart Creation | Ariane | 9/27/23 | 10/6/23 | 9 | | | |
| Project Proposal | All | 10/1/23 | 10/6/23 | 5 | | | |
| Slide Creation | All | 10/1/23 | 10/6/23 | 5 | | | |
| Video Creation & Recording | All | 10/1/23 | 10/6/23 | 5 | | | |
| GitHub Page | Claire & Isha | 10/1/23 | 10/6/23 | 5 | | | |
| Midterm Report | | | | | | | |
| Model 1 (M1) Design & Selection | Claire, Ariane & Sydney | 10/6/23 | 10/12/23 | 6 | | | |
| M1 Data Cleaning | Isha | 10/12/23 | 10/16/23 | 4 | | | |
| M1 Data Visualization | Emily | 10/16/23 | 10/19/23 | 3 | | | |
| M1 Feature Reduction | Ariane | 10/16/23 | 10/22/23 | 6 | | | |
| M1 Implementation & Coding | Claire | 10/22/23 | 11/5/23 | 13 | | | |
| M1 Results Evaluation | Sydney | 11/3/23 | 11/7/23 | 4 | | | |
| Midterm Report | All | 11/3/23 | 11/10/23 | 7 | | | |
| GitHub Page Updated | Claire & Isha | 11/3/23 | 11/10/23 | 7 | | | |
| Final Report | | | | | | | |
| Model 2 (M2) Design & Selection | Isha & Emily | 10/16/23 | 10/22/23 | 6 | | | |
| M2 Data Cleaning | Emily | 10/22/23 | 10/26/23 | 4 | | | |
| M2 Data Visualization | Ariane | 10/26/23 | 10/30/23 | 4 | | | |
| M2 Feature Reduction | Sydney | 10/30/23 | 11/6/23 | 6 | | | |
| M2 Implementation & Coding | Isha | 11/6/23 | 11/28/23 | 22 | | | |
| M2 Results Evaluation | Claire | 11/25/23 | 11/30/23 | 5 | | | |
| M1 & M2 Comparison | Sydney & Claire | 11/27/23 | 12/2/23 | 5 | | | |
| Slide Creation | All | 11/27/23 | 12/5/23 | 8 | | | |
| Video Creation & Recording | All | 11/27/23 | 12/5/23 | 8 | | | |
| Final Report | All | 11/27/23 | 12/5/23 | 8 | | | |
| GitHub Page Updated | Claire & Isha | 11/27/23 | 12/5/23 | 8 | | | |